COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2017

ESTI MATE SUMVARY 13:52: 05
CONTI D C20255- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20255- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 96.0  DAYS TI VE ALLOW 185 WORK DAYS
PR SH 6 FLOOD REPAI RS PERCENT TIME:  51.89 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO ER 0061- 085
PR SH 6 FLOOD REPAI RS
NAME OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 21/ 2017 DATE TI ME STARTED 02/ 27/ 2017
6374 S. RACINE Cl RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 27/ 2017
DATE AWARDED 12/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 19/ 2017 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 27/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7, 883,037.69 PARTI Ol PATI NG $ 6, 098, 082. 94 $ 512, 294. 86
AWARD PRQJECT AMT: $  8,000,000.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COVPLETE: 77.36% TOTAL EARNI NGS 6, 098, 082. 94 512,294. 86
FUNDS AVAI LABLE: $ 1,784,954.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 098, 082. 94 512, 294. 86
TOTAL CLAI VB $ 0.00 RETAI NAGE -112,710. 22 4,807.77
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,985, 372. 72 517, 102. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,985, 372. 72 517, 102. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 517, 102. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO

PCN: 20255-BI D

PRQJECT: ER 0061- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00035

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00190

0030 202-00200

Renoval of Sidewal k

0035 202-00202

Renoval of CQutter

0040 202-00203

Renoval of Curb and Cutter

0045 202-00210

Renoval of Concrete Pavenent

0050 202-00220

Renoval of Asphalt Mat

0055 202-00250 *Renoval of Pavenent Marking

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.000
EACH
1, 155. 32000
9. 000
EACH
1,176. 45000
696. 000
LF
10. 35000
8. 000
EACH
452. 28000
Mat eri al 260. 000
Sy
8. 23000
1, 467. 000
Sy
2. 64000
169. 000
LF
6. 72000
9, 556. 000
LF
2.53000
508. 000
Sy
19. 16000
53, 872. 000
Sy
2. 45000
12, 254. 000
SF

2.36000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

8. 000

=

000
9. 000

593. 000
103. 000
696. 000

=

000
7.000
8. 000

260. 000
0. 000
260. 000

1, 467. 000
0. 000
1, 467. 000

169. 000
0. 000
169. 000

9, 455. 000
0. 000
9, 455. 000

508. 000
0. 000
508. 000

53, 872. 000
0. 000
53, 872. 000

3, 855. 000
5, 323. 000
9, 178. 000
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ESTI MATE RUN 07/ 24/ 2017

13:52: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 155. 32
1,176. 45
10, 588. 05
1, 066. 05
7,203. 60
3, 165. 96
3,618.24
0. 00
2,139. 80
0. 00
3,872.88
0. 00
1,135. 68
0. 00
23,921. 15
0. 00
9,733.28
0. 00
131, 986. 40
12, 562. 28
21, 660. 08



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20255-BID ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00500 Renoval of Portions of Present Structure 6. 000 6. 000
EACH 0. 000 0. 00
2,214. 09000 6. 000 13, 284.54
0065 202-00810 *Renoval of G ound Sign 50. 000 43. 000
EACH 0. 000 0. 00
73.50000 43. 000 3, 160. 50
0070 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
94. 50000 0. 000 0. 00
0075 202-01000 Renoval of Fence 12. 000 0. 000
LF 12. 000 54. 00
4. 50000 12. 000 54. 00
0080 202- 05150 Sandbl asti ng 8, 724. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 024. 000 12, 849. 000
CY 0. 000 0. 00
13. 96000 12, 849. 000 179, 372. 04
0090 203-00100 Mick Excavation 3,573. 000 3,573. 000
CY 0. 000 0. 00
27.72000 3,573. 000 99, 043. 56
0095 203-01100 Proof Rolling 25. 000 17.500
HOUR 0. 000 0. 00
105. 00000 17.500 1, 837.50
0100 203-01500 Bl adi ng 45. 000 34. 000
HOUR 11. 000 2,090. 00
190. 00000 45. 000 8, 550. 00
0105 203-01510 Backhoe 7.000 7.000
HOUR 0. 000 0. 00
195. 00000 7.000 1, 365. 00
0110 203-01515 Backhoe (Landscapi ng) 8. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20255-BID ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 150. 000 72.000
HOUR 5. 000 1, 168. 75
233. 75000 77.000 17,998. 75
0125 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 2, 046. 000 0. 000
CY 0. 000 0. 00
19. 56000 0. 000 0. 00
0135 207-00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
77.99000 0. 000 0. 00
0140 208-00002 *Erosion Log Type 1 (12 Inch) 4, 000. 000 2,223.000
LF 0. 000 0. 00
3. 78000 2,223.000 8,402.94
0145 208- 00020 Silt Fence 320. 000 120. 000
LF 200. 000 1, 050. 00
5. 25000 320. 000 1, 680. 00
0150 208-00035  Aggregate Bag 192. 000 154. 000
LF 24.000 226. 80
9. 45000 178. 000 1,682.10
0155 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 554. 72000 0. 000 0. 00
0160 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0165 208-00051 StormDrain Inlet Protection (Type I) 37.000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20255-BID ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208- 00052 StormDrain Inlet Protection (Type I1) 24. 000 0. 000
LF 0. 000 0. 00
120. 75000 0. 000 0.00
0175 208- 00053 StormDrain Inlet Protection (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
236. 25000 0. 000 0. 00
0180 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 108. 500 74.000
HOUR 34. 500 1, 254. 42
36. 36000 108. 500 3, 945. 06
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 12. 500
HOUR 20. 500 2,309. 33
112. 65000 33. 000 3,717. 45
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 98. 500 52. 500
HOUR 46. 000 8, 510. 00
185. 00000 98. 500 18, 222. 50
0200 208- 00207 Erosi on Control Managenent 50. 000 30. 000
DAY 8. 000 1, 600. 00
200. 00000 38. 000 7,600. 00
0205 210-00010 *Reset Mailbox Structure 18. 000 8. 000
EACH 0. 000 0. 00
183. 75000 8. 000 1, 470.00
0210 210-00827 Reset Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
0215 210-00831 Reset Traffic Signal Head 15. 000 6. 000
EACH 0. 000 0. 00
787. 50000 6. 000 4,725.00
0220 210-04010 Adj ust Manhol e 14. 000 12. 000
EACH 2.000 700. 00
350. 00000 14. 000 4, 900. 00



CONTI D C20255- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 120. 00000 1. 000 1, 120. 00
0230 210-04050 Adj ust Val ve Box 13. 000 8. 000
EACH 5. 000 1, 250. 00
250. 00000 13. 000 3, 250. 00
0235 210-04060 Adj ust Vter Meter 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0240 212-00006 Seedi ng (Native) 3. 090 0. 000
ACRE 0. 000 0. 00
892. 50000 0. 000 0. 00
0245 212- 00009 Seedi ng ( Tenporary) 3. 000 0. 900
ACRE 0. 000 0. 00
892. 50000 0. 900 803. 25
0250 212-00028 Seedi ng (Wetl ands) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 022. 00000 0. 000 0. 00
0255 212-00032 Soi | Conditioning 3. 000 0. 000
ACRE 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0260 213-00003 Mul ching (\Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
787. 50000 0. 000 0. 00
0262 213-00012 Spray-on Ml ch Bl anket 0. 900 0. 900
ACRE 0. 000 0. 00
2, 265. 00000 0. 900 2,038.50
0265 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.89000 0. 000 0. 00
0270 214-00220 Deci duous Tree (2 Inch Caliper) 4.000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 214-01015 W1 low Cuttings 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0280 214-01031 Faci nes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0285 214-01401 Nursery Stock Deep Rooted Container (DRC # 10) 0. 000 0. 000
EACH 0. 000 0. 00
6. 20000 0. 000 0. 00
0290 216- 00021 Soil Retention Blanket (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0295 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 695. 000 0. 000
d ass
SY 0. 000 0. 00
2.63000 0. 000 0. 00
0300 216-00301 Turf Reinforcement Mat (dass 1) 0. 000 0. 000
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0305 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 40000 0. 000 0. 00
0310 240-00010 Renoval of Nests 22.500 22.500
HOUR 0. 000 0. 00
93. 24000 22.500 2,097.90
0315 304- 06007 Aggregate Base Course (C ass 6) 13, 530. 000 13, 212. 000
cY 318. 000 12,513. 30
39. 35000 13, 530. 000 532, 405. 50
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 063. 000 197. 360
TON 10. 890 2,286.90
210. 00000 208. 250 43, 732. 50
0325 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 275. 000 135. 390
TON 132. 760 19, 195. 77
144. 59000 268. 150 38, 771.81



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 412- 00600 *Concrete Paverment (6 Inch) 1, 440. 000 644.000
SY 0. 000 0. 00
45. 44000 644. 000 29, 263. 36
0335 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 809. 000 809. 000
SY 0. 000 0. 00
49. 76000 809. 000 40, 255. 84
0336 412-00805 Conc Pvnt (8 In) (Fast Track) CO 08 added item 0. 000 0. 000
SY 0. 000 0. 00
82. 34000 0. 000 0. 00
0337 412-00920 Conc Pvnt (9 In) (Fast Track) 1, 566. 000 1, 566. 000
SY 0. 000 0. 00
68. 76000 1, 566. 000 107, 678. 16
0340 412-00950 *Concrete Pavenent (9-1/2 Inch) 43, 808. 000 42, 933. 000
SY 875. 000 42, 463. 75
48. 53000 43, 808. 000 2,126, 002. 24
0345 412- 00952 *Concrete Pavenent (9 1/2 Inch) (Fast Track) 12, 688. 000 3, 898. 000
SY 354. 000 20, 047. 02
56. 63000 4, 252. 000 240, 790. 76
0350 420-00102 Geotextile (Erosion Control) (dass 1) 993. 000 0. 000
SY 0. 000 0. 00
1. 57000 0. 000 0. 00
0355 506-00212 Riprap (12 Inch) 21. 000 0. 000
CY 0. 000 0. 00
118. 88000 0. 000 0. 00
0360 506-00218 Riprap (18 Inch) 3,462. 000 2,098. 000
cY 1, 364. 000 166, 326. 16
121. 94000 3,462. 000 422, 156. 28
0365 506-00418 Soil Riprap (18 Inch) 120. 000 0. 000
CY 0. 000 0. 00
117. 61000 0. 000 0. 00
0370 506-01020 Ceogri d Rei nforcenent 12, 415. 000 11, 883. 000
SY 532. 000 835. 24
1. 57000 12, 415. 000 19, 491. 55



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 507- 00000 Concrete Slope and Ditch Paving 0. 000 0. 000
CcY 0. 000 0. 00
613. 15000 0. 000 0.00
0380 514-00000 Pi pe Railing 0. 000 0. 000
LF 0. 000 0. 00
157. 40000 0. 000 0. 00
0385 601-03050 Concrete Class D (Vall) 12. 000 12. 000
CcY 0. 000 0. 00
705. 00000 12. 000 8, 460. 00
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 993. 000 993. 000
LF 0. 000 0. 00
74. 23000 993. 000 73,710. 39
0395 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 133. 000 133. 000
LF 0. 000 0. 00
97. 17000 133. 000 12,923.61
0400 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
172. 64000 0. 000 0. 00
0405 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 408. 000 408. 000
LF 0. 000 0. 00
190. 56000 408. 000 77,748. 48
0410 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 262. 000 128. 000
(Conplete In
LF 134. 000 30, 790. 52
229. 78000 262. 000 60, 202. 36
0415 603-05018 18 Inch Reinforced Concrete End Section 7.000 6. 000
EACH 0. 000 0. 00
2, 153. 64000 6. 000 12,921. 84
0420 603- 05042 42 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
4,974. 42000 0. 000 0. 00
0422 603-50008 8 In Plastic Pipe 60. 000 60. 000
LF 0. 000 0. 00

47.80000 60. 000 2,868. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0425 603- 05142 53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
6, 020. 67000 1. 000 6, 020. 67
0430 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,151. 39000 1. 000 3,151. 39
0435 604- 00550 Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0. 00
7, 855. 87000 0. 000 0. 00
0440 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 457. 54000 1. 000 3,457.54
0445 604- 16505 Inlet Type 16 (Double) (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
4, 588. 38000 5. 000 22,941. 90
0450 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 666. 43000 1. 000 4, 666. 43
0455 604- 19205 Inlet Type R L 10 (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
6, 352. 31000 9. 000 57,170.79
0456 604-19210 Inlet Ty RL10 (10 Ft) CO 02 1. 000 1. 000
EACH 0. 000 0. 00
8, 010. 00000 1. 000 8, 010. 00
0460 604-19215 Inlet Type R L 10 (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7, 665. 78000 0. 000 0. 00
0465 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 218. 05000 3. 000 9, 654. 15
0470 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,544, 90000 3. 000 13,634.70



CONTI D: C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0005 13:52: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0471 604- 30010 MH Sl ab Base (10 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0475 604- 30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 179. 33000 0. 000 0.00
0480 604- 32010 Manhol e T-Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 945. 79000 3. 000 14, 837. 37
0485 604- 32015 Manhol e T-Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 860. 43000 2.000 11, 720. 86
0490 607-11525 Fence (Pl astic) 1, 000. 000 874. 000
LF 0. 000 0. 00
3. 50000 874. 000 3, 059. 00
0495 608- 00000 Concrete Sidewal k 2, 862. 000 1,991. 000
Sy 19. 000 583. 68
30. 72000 2, 010. 000 61, 747. 20
0500 608-00010 Concrete Curb Ranp 127. 000 33. 000
5% 39. 000 3,587.61
91. 99000 72.000 6, 623. 28
0505 609-21010 Curb and Qutter Type 2 (Section I-B) 383. 000 0. 000
LF 380. 000 11, 673. 60
30. 72000 380. 000 11, 673. 60
0510 609- 21020 Curb and Qutter Type 2 (Section Il-B) 10, 571. 000 9, 232. 000
LF 1, 226. 000 20, 229. 00
16. 50000 10, 458. 000 172, 557. 00
0515 609- 24000 Qutter Type 2 (Special) 147. 000 0. 000
LF 0. 000 0. 00
73. 04000 0. 000 0.00
0520 609- 24008 Qutter Type 2 (8 Foot) 124. 000 36. 000
LF 0. 000 0. 00
67.91000 36. 000 2,444.76



CONTI D C20255- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 1, 941. 000 0. 000
SF 0. 000 0. 00
10. 76000 0. 000 0. 00
0530 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
141. 75000 0. 000 0. 00
0535 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 2.000 0. 000
EACH 0. 000 0. 00
147. 00000 0. 000 0. 00
0540 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
152. 25000 0. 000 0. 00
0545 613- 10000 Wring 1. 000 0. 000
LS 1. 000 4,725. 00
4,725. 00000 1. 000 4,725. 00
0550 614-00011 *Sign Panel (Qass I) 55. 000 0. 000
SF 0. 000 0. 00
19. 95000 0. 000 0. 00
0555 614-00012 *Sign Panel (Cass I1) 570. 000 0. 000
SF 0. 000 0. 00
28. 35000 0. 000 0. 00
0560 614-00013 *Sign Panel (Cass I11) 105. 000 0. 000
SF 0. 000 0. 00
34. 65000 0. 000 0. 00
0565 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 16. 000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0. 00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
325. 50000 0. 000 0. 00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
493. 50000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 4.000 4,620. 00
1, 155. 00000 4. 000 4,620. 00
0584 619- 00002 Water Service MCRO1/ CO 04 0. 000 0. 000
EACH 0. 000 0. 00
3, 698. 50000 0. 000 0. 00
0585 619-50160 2 Inch Plastic Pipe 70. 000 70. 000
LF 0. 000 0. 00
26. 25000 70. 000 1, 837.50
0590 621-00450 *Det our Pavenent 1, 000. 000 568. 000
Sy 379. 000 23,835.31
62. 89000 947. 000 59, 556. 83
0595 625- 00000 *Construction Surveying 1. 000 0.540
LS 0. 210 11, 340. 00
54, 000. 00000 0. 750 40, 500. 00
0600 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
681, 222. 61000 1. 000 681, 222. 61
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0.125 2,628.93
21, 031. 40000 0. 625 13, 144. 63
0610 627-00001 *Pavenent Marking Pai nt 292. 000 191. 000
GAL 101. 000 5,832.75
57. 75000 292. 000 16, 863. 00
0615 627-00005 *Epoxy Pavenment Mar ki ng 107. 000 0. 000
GAL 0. 000 0. 00
162. 75000 0. 000 0. 00
0620 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 485. 000 0. 000
SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0625 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 31. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00
0635 630-00000  Fl aggi ng 6, 000. 000 3, 584. 500
HOUR 945. 500 22,833.83
24. 15000 4, 530. 000 109, 399. 50
0640 630-00003 Uni forned Traffic Control 50. 000 34.500
HOUR 0. 000 0. 00
73. 50000 34. 500 2,535.75
0645 630- 00004 Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0650 630- 00007 Traffic Control Inspection 104. 000 2. 000
DAY 10. 000 1, 575. 00
157. 50000 12. 000 1, 890. 00
0655 630-00012 Traffic Control Managenent 200. 000 109. 000
DAY 25. 000 18, 375. 00
735. 00000 134. 000 98, 490. 00
0660 630-80002 Fl ashi ng Beacon (Sol ar) 14. 000 2. 000
EACH 1. 600 966. 00
603. 75000 3. 600 2,173.50
0665 630-80335 Barricade (Type 3 MA) (Tenporary) 40. 000 20. 000
EACH 16. 000 1, 680. 00
105. 00000 36. 000 3, 780. 00
0670 630-80341 Construction Traffic Sign (Panel Size A) 67. 000 31.500
EACH 28. 800 1, 814. 40
63. 00000 60. 300 3,798.90
0675 630- 80342 Construction Traffic Sign (Panel Size B) 126. 000 61. 500
EACH 51. 900 5, 449. 50
105. 00000 113. 400 11, 907. 00
0680 630-80343 Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 4. 400 508. 20
115. 50000 9. 900 1, 143. 45



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 630- 80344 Construction Traffic Sign (Special) 564. 000 282. 000
SF 225. 600 2,842.56
12. 60000 507. 600 6, 395. 76
0690 630- 80350 Vertical Panel 106. 000 53. 000
EACH 42. 400 1, 558. 20
36. 75000 95. 400 3,505.95
0695 630-80353 Vertical Panel (Wth Light) (Flashing) 18. 000 9. 000
EACH 7.200 453. 60
63. 00000 16. 200 1, 020. 60
0700 630- 80354 Vertical Panel (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0705 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 10, 080. 00
6, 300. 00000 3. 600 22, 680. 00
0710 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 1, 260. 00
1, 575. 00000 1. 800 2,835.00
0715 630- 80360 Drum Channel i zi ng Devi ce 211. 000 105. 500
EACH 84. 400 3,367.56
39. 90000 189. 900 7,577.01
0720 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0725 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 8. 000 840. 00
105. 00000 18. 000 1, 890. 00
0730 630-80367 Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 800 3, 360. 00
4, 200. 00000 1. 800 7,560. 00
0735 630-80370 Concrete Barrier (Tenporary) 300. 000 84. 000
LF 67.200 1, 640. 35
24.41000 151. 200 3,690.79



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0740 630-80380 Traffic Cone 200. 000 55. 000
EACH 44. 000 462. 00
10. 50000 99. 000 1, 039. 50
0742 630- 80384 Tubul ar Marker MCR 02/ CO 04 243. 000 121. 500
EACH 97. 200 2,250.18
23.15000 218. 700 5,062.91
0745 630-80391 Channel i zi ng Devi ce (Fixed) 205. 000 73. 500
EACH 111. 000 6, 759. 90
60. 90000 184. 500 11, 236. 05
0750 630-80520 Mobi | e Pavenent Marking Zone 10. 000 1. 000
DAY 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
0755 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
0760 630-85041 Mobi | e Attenuat or 50. 000 7.000
DAY 5. 000 2,520. 00
504. 00000 12. 000 6, 048. 00
0765 630-86800 Traffic Signal (Tenporary) 1. 150 0. 750
LS 0. 000 0. 00
35, 700. 00000 0. 750 26, 775. 00
0770 700-70010 F/ A M nor Contract Revisions 285, 345. 960 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20255-BI D ESTI MATE RUN 07/ 24/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0790 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 4, 780. 260
FA 0. 000 0. 00
1. 00000 4, 780. 260 4, 780. 26
0795 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70392 F/ A Wt | and Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,834,912.69 % 512,294.86 $ 6, 049, 957. 89
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 750. 00000 1. 000 25, 750. 00
0825 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 575. 00000 1. 000 20, 575. 00
0830 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMT $ 48,125.00 $ 0.00% 48, 125. 00

PRQJIECT TOTAL CURRENT AMI $ 7,883,037.69 $

512,294.86 $ 6, 098, 082. 89



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 07/ 24/ 2017

13:52: 05

CONTI D: C20255- COVBO

PCN. 20871-BI D

ESTI MATE NO 0005 PROG

COFRS REPCRTI NG CATEGCRY: 4

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
PR SH 6 FLOOD REPAI RS

PRQJECT NO BR 006A- 060

SH 6 BRI DGE WORK STERLI NG EAST

NAME OF ROAD:

PRQIECT COUNTI ES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTI ON COVPANY

6374 S. RACINE Cl RCLE

CENTENNI AL CO 80111

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI MB: $

APPROVED FOR PAYMENT

1,013, 102. 55
8, 000, 000. 00
34. 58%

662, 755. 47

BY

OF COLORADO, LLC

(303) 688- 6611

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TI ME CHARGED: 96.0
PERCENT TI ME: 51. 89

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DAYS

ORI G TI ME ALLOW

07/ 21/ 2017
12/ 15/ 2016
12/ 22/ 2016
01/19/ 2017
02/ 27/ 2017

TIME ALLOW

DATE TI ME STARTED
DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

185 WORK DAYS
180 WORK DAYS

02/ 27/ 2017
02/ 27/ 2017

CURRENT TOTAL

THI' S ESTI MATE

$ 350, 347. 08 $ 246, 761. 46
0. 00 0. 00

350, 347. 08 246, 761. 46

0. 00 0. 00

350, 347. 08 246, 761. 46

-7,289.78 -4,807. 77

0.00 0. 00

343, 057. 30 241, 953. 69

0. 00 0. 00

0. 00 0.00

343, 057. 30 241, 953. 69

0.00 0. 00

PAYNENT DUE $ 241, 953. 69

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20871-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 3, 034. 000 1,517. 000
Sy 1, 517. 000 6,113.51
4. 03000 3, 034. 000 12, 227.02
0010 202- 00250 *Renoval of Pavenent Marking 894. 000 290. 000
SF 0. 000 0. 00
2.36000 290. 000 684. 40
0015 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 303. 000 13. 000
SY 11. 000 2,067. 45
187. 95000 24.000 4,510. 80
0020 202- 00460 *Renmoval of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0025 202- 00504 *Renmoval of Expansion Device 400. 000 120. 000
LF 280. 000 29, 106. 00
103. 95000 400. 000 41, 580. 00
0030 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 491. 000 0. 000
TON 270. 680 39, 137. 62
144. 59000 270. 680 39, 137. 62
0035 515-00120 *Wat er proof i ng (Menbr ane) 3, 034. 000 0. 000
Sy 1, 534. 000 20, 939. 10
13. 65000 1, 534. 000 20, 939. 10
0040 515-00400 *Concrete Seal er 170. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0045 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0050 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 640. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0055 601- 03040 *Concrete Class D (Bridge) 22.000 2.900
CY 0. 000 0. 00

686. 70000 2.900 1,991. 43



CONTI D C20255- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20871-BID ESTI MATE RUN 07/ 24/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0060 601-03041 *Concrete Class D (Bridge) (Special) 22.000 1. 300
CcY 1. 300 952. 77
732. 90000 2.600 1, 905. 54
0065 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0070 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,063. 000 290. 000
LB 0. 000 0. 00
2.10000 290. 000 609. 00
0075 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
24. 41000 0. 000 0. 00
0080 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 406, 683. 05 $ 98,316.45$ 123,584.91
CAT NOO0301 STRUCTURES
0085 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 222. 000 611. 000
SY 611. 000 2,462.33
4. 03000 1, 222. 000 4,924. 66
0090 202- 00250 *Renmoval of Pavenent Marking 360. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0095 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 60. 000 17.000
SY 1. 000 187.95
187. 95000 18. 000 3,383.10
0100 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0105 202- 00504 *Renmoval of Expansion Device 240. 000 40. 000
LF 200. 000 20, 790. 00
103. 95000 240. 000 24,948. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20871-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES

0110 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 198. 000 0. 000
TON 104. 800 15, 153. 03
144. 59000 104. 800 15, 153. 03
0115 515-00120 *Wat er proof i ng (Menbr ane) 1, 222.000 0. 000
5% 622. 000 8, 490. 30
13. 65000 622. 000 8, 490. 30
0120 515- 00400 *Concrete Seal er 74.000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0125 518-00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0130 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 320. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0135 601- 03040 *Concrete Class D (Bridge) 13. 000 2.900
CY 0. 000 0. 00
686. 70000 2.900 1,991. 43
0140 601-03041 *Concrete Cass D (Bridge) (Special) 9. 000 1.700
CY 0. 500 366. 45
732.90000 2.200 1,612. 38
0145 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0150 602-00020 *Rei nforcing Steel (Epoxy Coated) 831. 000 215. 000
LB 0. 000 0. 00
2.10000 215. 000 451. 50
0155 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

24. 41000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20871-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0005 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES

0160 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
5, 596. 50000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 164,922.28 $ 47, 450. 06 $ 60, 954. 40
CAT NO0302 STRUCTURES

0165 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 3, 638. 000 1, 819. 000
Sy 1, 819. 000 7,330.57
4. 03000 3, 638. 000 14, 661. 14
0170 202-00250 *Removal of Pavenent Marking 1, 072. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0175 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 200. 000 52. 000
SY 11. 000 2,067. 45
187. 95000 63. 000 11, 840. 85
0180 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0185 202- 00504 *Renmoval of Expansion Device 400. 000 120. 000
LF 280. 000 29, 106. 00
103. 95000 400. 000 41, 580. 00
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 589. 000 0. 000
TON 315. 920 45, 678. 87
144. 59000 315. 920 45, 678. 87
0195 515-00120 *Wat er proof i ng (Menbr ane) 3, 637. 000 1, 831. 000
SY 0. 000 0. 00
13. 65000 1, 831. 000 24,993. 15
0200 515-00400 *Concrete Seal er 203. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0205 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00

87. 15000 0. 000 0.00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20871-BID ESTI MATE RUN 07/ 24/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0005 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0302 STRUCTURES
0210 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 800. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0215 601- 03040 *Concrete Class D (Bridge) 22.000 8. 800
cY 8. 500 5, 836. 95
686. 70000 17. 300 11, 879.91
0220 601-03041 *Concrete Class D (Bridge) (Special) 25. 000 4. 600
CY 1. 300 952. 77
732.90000 5. 900 4,324.11
0225 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0230 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,473. 000 394. 000
LB 501. 000 1, 052. 10
2.10000 895. 000 1, 879.50
0235 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0240 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 424,294.02 $ 92,024.71 % 156, 837. 53
CAT NOO500 CITY OF STERLI NG
0245 608- 00000 Concrete Sidewal k 560. 000 0. 000
Sy 292. 000 8,970. 24
30. 72000 292. 000 8,970. 24
CAT 0500 CURRENT AMI $ 17,203.20 % 8,970.24 % 8,970. 24
PRQIECT TOTAL CURRENT AMI $ 1,013,102.55$% 246,761.46 $ 350, 347. 08



